



April 30, 2024

Via Email

Brian Flickinger
EGLE RRD
120 West Chapin Street
Cadillac, MI 49601

Re: Quarterly Status Report
Cherry Capital Airport – NRAA PFAS Testing and Monitoring
PFAS Airport Grant Program

EGLE Grant #: 23*0573
Reporting Period: January – March 31, 2024

Dear Mr. Flickinger:

In October 2022, the Northwest Regional Airport Authority (NRAA) was awarded an EGLE PFAS Airport Grant to assess environmental media for the presences of per- and poly-fluoroalkyl substances (PFAS) at the Cherry Capital Airport (TVC), located in Traverse City, Michigan. The scope of this assessment work is included as Attachment A to the grant agreement. As part of the grant agreement, TVC is obligated to provide quarterly progress reports to EGLE within 30 days from the end of each fiscal quarter. This report includes the following:

- Summary of work completed during reporting period
- Activities anticipated for next quarter

Summary of Work Completed During Reporting Period

The following is a summary of activities completed between January 1 and March 31, 2024.

Task 1 – Review of Available Information

No activities were completed during this reporting period.

Task 2 – Groundwater Elevation Measurements

No activities were completed during this reporting period.

Task 3 – Soil Sampling

No activities were completed during this reporting period.

Task 4 – Vertical Aquifer Profiling

On March 5, a Work Plan was submitted for additional VAP, soil sampling, monitoring well installation, and groundwater sampling. We discussed the Work Plan and received authorization to proceed with the work on March 19. The work is being completed within the current budget. Funds have been transferred between tasks to accommodate the proposed activities.

Permit applications and Miss Dig notifications for the soil sampling and vertical aquifer profiles were prepared and submitted.

Task 5 – Reporting

The October– December 2023 quarter report was prepared and submitted on January 30, 2024.

Deviations from Work Plan

There were no deviations from the work plan during the reporting period.

Upcoming Activities

Pending approval of the forthcoming investigation scope of work, the following activities are planned for the upcoming quarter (April – June 2024):

1. Soil Sampling (completed April 10-11)
2. Vertical Aquifer Sampling (completed April 15-18)
3. Continue access discussions to obtain access to rights-of-way to complete proposed monitoring well installation work
4. Installation of monitoring wells, anticipated for late May 2024
5. Sample new monitoring wells, anticipated for mid-June 2024
6. Data review, compilation, and reporting

An update of the anticipated project schedule is provided in Attachment 1.

This concludes the quarterly report for PFAS Airport Grant 23*0573 for the period of January– March 2024.

Sincerely,
Gosling Czubak Engineering Sciences, Inc.



Adam Segerlind, P.E.
Project Manager / Senior Environmental Engineer

ATTACHMENTS

1. Anticipated Project Schedule, Updated April 2024

Cc: Kevin Klein - Northwest Regional Airport Authority
Bob Nelesen - Northwest Regional Airport Authority
Karrie Zeits - Northwest Regional Airport Authority
John Byl - Warner Norcross + Judd

P:\2022630003.00\Docs\05_Reporting\2024-Q2\TVC Report for EGLE 2024-Q2.docx

